Weekly Construction Update

Nov 3 -7,2014

What’s New on Site this Week?

Exterior
. South fagade marble is being field measured for repairs.
Interior

. East wing architectural demolition is complete and structural
demolition has started. This involves cutting new holes in walls and
floors to provide space for new mechanical shafts.

. Newly installed windows are being tested for wind and water
intrusion.

Continuing Activities

Exterior

. Main roof repair efforts are wrapping up for the season.

. North Wing: Marble repair and restoration continues.

. West Wing: Marble repair and restoration continues.

Interior

C Underground work intensifies through mid-November.

C Demolition activitiés continue.

C Basement: Concrete slab removal and foundation underpinning

continues. Miscellaneous asbestos removal continues. Mechanical,
electrical, plumbing installation continues.
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Anticipated Noise and Disturbances

Exterior

. Expect noise, machinery, workers, scaffolding, closed sidewalks.
Interior

. West elevator services Ground through 3 floors only and the Basement
is closed to the public effective August 29 — mid-November.

. Underground noise, vibration and corridor reconfiguration intensifies
through mid-November.

Looking Ahead — Three Weeks Out

. Installing more directional signage outside of the Capijtol to better guide
visitors through construction areas.

. Window work for Phase Il will be complete.

lnterlor

. Structural demolition uses large saws. As ‘the work moves through the
building there will be some new noises.

s Construction activity accelerates through mid-November.

. Office walls béing built on the basement level.

min Scaffolding will be removed from the North Wing and part (')
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of the West Wing exterior in November.
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A master carver focuses on intricate details while blending new marble Scaffolding goes up around statues on the south facade.
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o Capitol Complex Tenant Inquiries Public and Press Inquiries
Qu estlons or Cathy Klima, Communications Officer, Capitol Restoration Curt Yoakum, Director, Communications and Legislation
2 Department of Administration Department of Administration
Comments? cathy.klima@state.mn.us | 651-201-2627 curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.

Page 2


mailto:curtis.yoakum@state.mn.us
mailto:cathy.klima@state.mn.us
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/
http://mn.gov/admin/citizen/buildings-grounds/buildings/capitol/restoration/preservation-commission/

Minnesota State Capitol
Restoration Project

Getting Around The Capitol

Nov 3 -7,2014

Architectural Integrity. Building
Functionality. Life Safety.

What to Expect What’s Open
The Capitol is an active construction site and your safety is our . Entrances: South Main Entrance and the accessible Ground Floor
number one priority. Please stay within the designated public areas. Entrance under the South Main Entrance stairs.
. West Wing: 2", 3rd floors. Entire North Wing.
Interior . Basement tunnel: Open to employees only effective Aug. 29 — mid-Nov.
. Restrooms are very limited. . West elevator, adjacent to South Main Entrance, services Ground
¥ s I
. Expect to see temporary walls where construction is present. through 3 floors only effective Aug. 29 —mid-Nov.
5 : G ] 4 d
A Expect construction workers and machinery, noise and vibration. Public Restrooms: Unisex restrooms available on 2" and 3" floors, both
: : located on the east side of the House Chamber. Employees can also use
. The basement tunnel is open to employees only Aug. 29 — mid-Nov.

: RN q restrooms next to the Rathskeller.
Temporary corridors will slightly reconfigure day-to-day to

accommodate work areas. Signage will guide you through the

corridors. What's Closed
X An audio recording helps blind and low-vision employees navigate the - Entrances: East Wing, West Wing, University Ave (north side of building).
Capitol tunnel asthey enter the Capitol basement from the State

9 Rotund
Office Building. otunada

0 East Wing: All floors.

d . West Wing: Ground, 1%t Floors.
Exterior B ‘ £
' . uadriga :
. Expect scaffolding, chain link fences, machinery, noise, workers and 7 & ) : ;
closedEtdawraties: | NE circular stairs: Closed to the public, except for emergencies.

¢ East.elevator:'All floors. e .
. Basement:tunnel: Closed to the public, effective Aug. 29 — Nov. 1.
. West elevator: Basement floor only. '

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.

Wlb'l You may want plan for extra time to get to your destination(s). We (l>
innesata apologize for any inconveniences during this historic restoration project.  JEDLUNNI'
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